COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/01/2009

ESTIMATE SUMMARY 14:59:44
CONTID: C16105 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16105-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 141.( DAYS TIME ALLOW: 5/28/20( FIXED COMPLETION DAT
GEORGETWN RXFL MIT CHUTE 4 PH2 PERCENT TIME: 102.92 ORIG TIME ALLOW: 3/19/20( FIXED COMPLETION DAT
PROJECT NO: IM0703-324
GEORGETWN RXFL MIT CHUTE 4 PH2
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
YENTER COMPANIES, INC. PAY PERIOD ENDING 06/01/2009 DATE TIME STARTED 01/12/2009
20300 W. HIGHWAY 72 DATE LET 12/11/2008 DATE WORK BEGAN
DATE AWARDED 12/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/09/2009 DATE ACCEPTED
ARVADA CcO 80007 303/279-4458 DATE NOTICE TO PROCEED 01/12/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 962,365.29 PARTICIPATING $ 799,700.81 $ 119,613.44
AWARD PROJECT AMT:  § 743,016.64 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.10% TOTAL EARNINGS 799,700.81 119,613.44
FUNDS AVAILABLE: $ 162,664.48 STOCKPILED MATERIALS 22,006.67 —62,876.22
GROSS EARNINGS 821,707.48 56,737.22
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,145.25 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 810,562.23 56,737.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 810,562.23 56,737.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 56,737.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16105-BID ESTIMATE RUN 06/01/2009
PROJECT: IM0703-324 ESTIMATE NO: 0005 14:59:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01582 *TRUCK (DUMP) 40.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0010 203-01590 FRONT END LOADER (RUBBER TIRE) 25.000 2.000
HOUR 0.000 0.00
73.00000 2.000 146.00
0015 203-02300 ROCK SCALER 50.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0020 210-01170 RESET GUARDRAIL TYPE 7 1,300.000 730.000
LF 180.000 1,755.00
9.75000 910.000 8,872.50
0025 211-01300 *ROCK ANCHOR 60.000 48.000
EACH 0.000 0.00
406.00000 48.000 19,488.00
0030 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
280.00000 0.000 0.00
0035 607-11575 ROCK FALL FENCE 100.000 70.000
LF 10.000 2,843.50
284.35000 80.000 22,748.00
0040 607-55030 *MESH POST 8.000 8.000
EACH 0.000 0.00
3,796.00000 8.000 30,368.00
0045 607-55031 *MESH POST (SPECIAL) 2.000 2.000
EACH 0.000 0.00
4,054.60000 2.000 8,109.20
0050 607-55101 *CABLE NET 27,900.000 20,880.000
SF 5,200.000 112,424.00
21.62000 26,080.000 563,849.60
0050 MATERIAL ALLOWANCE WIRE MESH 7,020.000
SF -5,200.000 -62,876.22

12.09158 1,820.000 22,006.68
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PCN: 16105-BID ESTIMATE RUN 06/01/2009
PROJECT: IM0703-324 ESTIMATE NO: 0005 14:59:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
28,300.00000 1.000 28,300.00
0060 630-00000 *FLAGGING 1,000.000 674.000
HOUR 64.000 1,308.80
20.45000 738.000 15,092.10
0065 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
17.04000 0.000 0.00
0070 630-00012 *TRAFFIC CONTROL MANAGEMENT 18.000 14.000
DAY 1.000 545.33
545.33000 15.000 8,179.95
0075 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 2.700
EACH 0.000 0.00
2.25000 2.700 6.08
0080 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600
EACH 0.000 0.00
11.36000 12.600 143.14
0085 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 34.200
EACH 0.000 0.00
11.36000 34.200 388.51
0090 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 27.000
EACH 0.000 0.00
11.36000 27.000 306.72
0095 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 588.000 527.400
SF 0.000 0.00
13.60000 527.400 7,172.64
0100 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 0.000 0.00
2,840.00000 0.000 0.00
0105 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.000 0.00
1,704.00000 0.900 1,533.60
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PCN: 16105-BID ESTIMATE RUN 06/01/2009
PROJECT: IM0703-324 ESTIMATE NO: 0005 14:59:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-80359 *PORTABLE MESSAGE SIGN PANEL 18.000 12.000
DAY 1.000 56.81
56.81000 13.000 738.53
0115 630-80360 *DRUM CHANNELIZING DEVICE 20.000 11.700
EACH 0.000 0.00
11.35000 11.700 132.79
0120 630-80380 *TRAFFIC CONE 300.000 166.500
EACH 0.000 0.00
2.27000 166.500 377.96
0125 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 70.000 30.000
DAY 4.000 680.00
170.00000 34.000 5,780.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 900-00006 ADDED ITEM (DOLLAR)/ 95,000.000 55,650.470
DOL 0.000 0.00

1.00000 55,650.470 55,650.47
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CONTID: C16105
PCN: 16105-BID ESTIMATE RUN 06/01/2009
PROJECT: IM0703-324 ESTIMATE NO: 0005 14:59:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 607-11575 ROCK FALL FENCE ADDED FENCE AT HIGHER PRICE DUE TO 100.000 20.000
SUPPLIER CHANGE
LF 0.000 0.00
416.85000 20.000 8,337.00
CAT 0200 CURRENT AMT $ 948,385.29 $ 56,737.22$ 807,727.48
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0155 620-00002 *FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,980.00000 1.000 13,980.00
CAT 0400 CURRENT AMT $ 13,980.00 $ 0.00$ 13,980.00
PROJECT TOTAL CURRENT AMT $ 962,365.29 $ 56,737.22 S 821,707.48



